
To: Sullivan, Julie[sullivan.julie@epa.gov]; Riley, Gary[riley.gary@epa.gov] 
Cc: Brown, Anthony R (RM)[anthony.brown@bp.com]; Greg Reller[gr@burlesonconsulting.com]; 
Koger, Cory S SPK[Cory.S.Koger@usace.army.mil]; Delaney, Douglas 
SPK[Douglas.J.Delaney@usace.army.mil]; Carey, 
Doug las@Waterboards[ doug las .carey@waterboards .ca .gov]; Stetler, 
Chris@waterboards.ca.gov[Chris.Stetler@waterboards.ca.gov]; Zentner, 
Taylor@Waterboards[taylor .zentner@waterboards. ca .gov]; Cohen, Adam[Adam. Cohen@dgslaw. com]; 
Sandy Riese[sriese@ensci-inc.com]; Dave McCarthy[dave.mccarthy@copperenv.com]; Jones, 
Britt[Britt.Jones@amecfw .com]; Jefferson, Jiii[Jiii.Jefferson@amecfw .com]; phil 
thompson[philthompson705@gmail.com]; Parrish, Kent[Kent.Parrish@amecfw.com]; 
jboucher@broadbentinc.comUboucher@broadbentinc.com]; 
andy .slavik@copperenv .com[ andy .sla vi k@copperenv. com]; Abby Cazier[ abby. cazier@copperen v. com]; 
Lombardi, Lynda[Lynda.Lombardi@amecfw.com]; Floyd, Larry W.[Larry.Fioyd@amecfw.com]; Grant 
Ohland- (gohland@ohlandhydrogeo.com)[gohland@ohlandhydrogeo.com]; Riley, 
Gary[riley.gary@epa.gov]; tavassoli, lily[tavassoli.lily@epa.gov]; Barton, Dana[Barton.Dana@epa.gov]; 
Lombardi, Marc[Marc.Lombardi@amecfw.com] 
From: Jones, Britt 
Sent: Mon 9/25/2017 1 :37:36 PM 
Subject: Leviathan Mine- RIFS Three Week Field Schedule Projection 9-25-17 to 10-13-17 

Julie/Gary, 

The following is Atlantic Richfield's updated three-week schedule projection for 
Remedial Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine. 

Week of 9/25/17 

• Monday- Conduct bi-weekly operations and maintenance at the four storm water 
monitoring stations. 

• Monday through Friday- Continue stream diversion, test plot construction, and 
construction of the gabion cage dams as part of the implementation of the Beaver 
Dam/Pond Complex Focus Feasibility Study. 

• Monday through Friday- Continue collecting monthly samples from the Reference 
and Perimeter monitoring wells installed in 2016 and continue the fall groundwater 
monitoring event. 

• Monday through Friday- Begin collecting soil samples for the Bioaccessibility 
Testing. 

• Monday through Friday- Perform the supplemental bench-scale sludge 
stabilization tests for the Interim Combined Acid Drainage Treatability Investigation. 

• Monday through Wednesday- Collect benthic invertebrate samples at the former 
U.S. EPA sampling locations in the Leviathan and Bryant Creek watershed. 
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• Monday and Friday- Conduct aquifer testing in select monitoring wells. 

• Tuesday through Thursday- Collect monthly flow measurements at select surface 
water locations and collect manual water level measurements at select drive point 
piezometers in lower Leviathan Creek for On-Property FRI Work Plan Amendment 
11 - Surface Water/Groundwater Interaction Investigation near the Acidic Pond. 

• Tuesday- Conduct monthly performance monitoring at the three revegetation 
plots. 

Week of 1 0/2/17 

• Monday and Tuesday- Collect monthly manual water level measurements at 
monitoring wells and piezometers without transducers installed. 

• Monday through Friday- Continue the fall groundwater monitoring event. 
• Monday through Friday- Continue collecting soil samples for the Bioaccessibility 

Testing. 
• Monday through Friday- Remove diversion pipeline, repair fence, and conduct 

demobilization activities as part of the implementation of the Beaver Dam/Pond 
Complex Focus Feasibility Study. 

• Tuesday- Collect manual water level measurements at select drive point 
piezometers installed in Lower Leviathan Creek for On-Property FRI Work Plan 
Amendment 11 - Surface Water/Groundwater Interaction Investigation near the 
Acidic Pond. 

• Monday through Friday- Begin making improvements to the concrete structure at 
location SW-01 in upper Leviathan Creek as described in On-Property FRI Work 
Plan Amendment 11, Supplement No. 1 - Surface Water/Groundwater Interaction 
Investigation at Upper Leviathan Creek. 

• Wednesday - Collect additional soil sam pies at step-out locations where 
hydrocarbons were detected in the 2016 hydrocarbon investigation. 

• Thursday and Friday- Conduct aquifer testing in select monitoring wells. 

Week of 1 0/9/17 

• Monday- Conduct bi-weekly operations and maintenance at the four storm water 
monitoring stations. 

• Monday through Friday- Continue to remove diversion pipeline, repair fence, and 
conduct demobilization activities as part of the implementation of the Beaver 
Dam/Pond Complex Focus Feasibility Study. 

• Monday through Friday- Collect monthly samples from the Reference and 
Perimeter monitoring wells installed in 2016. 

• Monday through Friday- Begin installation of the flume in the channelized portion 
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of upper Leviathan Creek as described in On-Property FRI Work Plan Amendment 
11, Supplement No. 1 -Surface Water/Groundwater Interaction Investigation near 
the Acidic Pond. 

• Monday- Conduct bi-weekly operations and maintenance at the four storm water 
monitoring stations. 

• Tuesday- Collect manual water level measurements at drive point piezometers in 
lower Leviathan Creek for On-Property FRI Work Plan Amendment 11 -Surface 
Water/Groundwater Interaction Investigation near the Acidic Pond. 

• Wednesday through Friday- Sample select drive point piezometers and select 
surface water locations in Lower Leviathan Creek for the On-Property FRI Work 
Plan Amendment 11 -Surface Water/Groundwater Interaction Investigation near 
the Acidic Pond and Leviathan Creek. 

• Monday through Friday- Continue collecting soil samples for the Bioaccessibility 
Testing. 

• Monday and Friday- Conduct aquifer testing in select monitoring wells. 

Please note: this schedule is subject to change based on the actual field implementation 
time, weather conditions, and contractor availability that may cause delays. 

Should you have any questions or comments please contact Tony Brown at (657) 529-
4537or~==~~~~====~· 
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